

## PROCUREMENT PLAN (Textual Part)

**Project information:** FYR of Macedonia

**Project Implementation agency:** Ministry of Labor and Social Policy

**Date of the Procurement Plan:** October 2018

**Period covered by this Procurement Plan:** Duration of the Project

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**PROCUREMENT PLAN** North Macedonia : Social Services Improvement Project

General Information	
<b>Country:</b>	North Macedonia
<b>Bank's Approval Date of the Original Procurement Plan:</b>	2018-10-22
<b>Project ID:</b>	P162246
<b>Revised Plan Date(s): (comma delimited, leave blank if not)</b>	2020-06-12
<b>Project Name:</b>	Social Services Improvement Project
<b>GN Date:</b>	2018-09-18
<b>Loan / Credit No.:</b>	/ , IBRD / 89020
<b>Executing Agency(ies)</b>	Ministry of Labor and Social Policy

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
MKMLSP-72220-CW-RFB-134 / Renovation of MLSP, SWCs, Municipalities, NEA and other institutions included in the SP system	/	1. Promoting social inclusion through improved access to social benefits and services	Prior	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Canceled						2019-08-01		2019-08-31							2019-10-05		2019-10-22			2019-10-30		2020-04-27
MKMLSP-96745-CW-RFB-1313 / Renovation of local offices	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Pending Implementation								2019-02-06										2019-04-03		2019-09-30		
MKMLSP-122572-CW-RFB-TRANSFERS.2.1.1 / Civil works-Kindergarten in Kavadarci	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Prior	Request for Bids	Open - National	Single Stage - One Envelope				850,675.56	Signed						2019-07-14	2019-08-01	2019-08-13						2019-09-17	2019-10-04	2019-10-07	2019-12-11	2019-10-29	2020-01-03	2021-02-20		
MKMLSP-123252-CW-RFB-TRANSFERS.2.1.1.2 / Civil works-Kindergarten in Negotino	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,071,451.87	Signed						2019-07-19	2019-09-20	2019-08-18						2019-09-22	2019-11-06	2019-10-12	2019-12-10	2019-11-06	2020-01-02	2021-02-28		
MKMLSP-123255-CW-RFB-TRANSFERS.2.1.1.3 / Civil works-Kindergarten in Kocani	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				934,707.05	Signed						2019-07-21	2019-10-01	2019-08-20						2019-09-24	2019-11-21	2019-10-14	2019-12-10	2019-11-08	2020-01-03	2021-03-02		
MKMLSP-123257-CW-RFB-TRANSFERS.2.1.1.4 / Civil works-Kindergarten in Kisela Voda	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				698,448.30	Signed						2019-07-25	2019-09-27	2019-08-24						2019-09-28	2019-11-15	2019-10-18	2019-12-09	2019-11-12	2020-01-03	2019-11-15		
MKMLSP-129124-CW-RFQ-1315 / Renovation of part of the Special Institution Demir Kapja and part of the Public Institution for rehabilitation of children and youth	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Canceled								2019-09-15										2019-10-11		2019-12-20		
MKMLSP-142028-CW-RFB-2.1.1.5 / Civil works-Kindergarten in Kriva Palanka	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation						2019-10-25		2019-11-14						2019-12-29		2020-01-18		2020-03-06		2021-06-29		
MKMLSP-142030-CW-RFB-2.1.1.6 / Civil works-Kindergarten in Gorce Petrev	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,553,358.14	Signed						2019-10-25	2019-10-31	2019-11-14						2019-12-29	2019-12-17	2020-01-18	2019-12-15	2020-03-06	2020-01-13	2021-06-29		
MKMLSP-142033-CW-RFQ-2.1.1.7 / Civil works-Kindergarten in Bogovinje	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				181,276.15	Signed								2019-11-14									2020-02-11	2019-12-17	2020-08-09			

MK.MLSP:142036-CW-RFB-2.1.1.8 / Civil works-Kindergarten in Resen	IHRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope		404,688.09	Signed											2019-10-25	2019-12-13	2019-11-14			2019-12-29	2019-12-16	2020-01-18	2019-12-13	2020-03-06	2020-01-02	2021-06-29
MK.MLSP:142040-CW-RFB-2.1.1.9 / Civil works-Kindergarten in Strumica	IHRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope		1945,032.97	Signed											2019-10-25	2019-10-29	2019-11-14			2019-12-29	2019-12-13	2020-01-18	2019-12-11	2020-03-06	2020-01-03	2021-06-29
MK.MLSP:151802-CW-RFB-2.1.1.10 / Civil works-Kindergarten in Aracinovo	IHRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation											2020-02-10		2020-03-01			2020-03-15		2020-03-22		2020-05-09	2021-10-31	
MK.MLSP:151803-CW-RFB-2.1.1.11 / Civil works-Kindergarten in Valandovo	IHRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation											2020-02-10		2020-03-01			2020-03-15		2020-03-22		2020-05-09	2021-10-31	
MK.MLSP:151804-CW-RFB-2.1.1.12 / Civil works-Kindergarten in Karposh 2	IHRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation											2020-02-10		2020-03-01			2020-03-15		2020-03-22		2020-05-09	2021-10-31	
MK.MLSP:151805-CW-RFB-2.1.1.13 / Civil works-Kindergarten in Probitip	IHRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation											2020-02-10		2020-03-01			2020-03-15		2020-03-22		2020-05-09	2021-10-31	
MK.MLSP:167801-CW-RFQ-1.3.15 / Renovation of part of the Special Institution Demir Kapja and part of the Public Institution for rehabilitation of children and youth	IHRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		240,879.84	Signed																				2020-06-06	2019-11-01	2020-12-03
MK.MLSP:178969-CW-RFB-2.1.1.16 / Civil works-Kindergarten in Bitola	IHRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation											2020-07-01		2020-07-06			2020-08-17		2020-09-16		2020-10-21	2022-02-13	
MK.MLSP:178973-CW-RFB-2.1.1.17 / Civil works-Kindergarten in Lipkovo	IHRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation											2020-07-01		2020-07-06			2020-08-17		2020-09-16		2020-10-21	2022-02-13	
MK.MLSP:178976-CW-RFB-2.1.1.18 / Civil works-Kindergarten in Gostivar	IHRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation											2020-07-01		2020-07-06			2020-08-17		2020-09-16		2020-10-21	2022-02-13	
MK.MLSP:178979-CW-RFB-2.1.1.19 / Civil works-Kindergarten in Karposh 2	IHRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation											2020-07-01		2020-07-06			2020-08-17		2020-09-16		2020-10-21	2022-02-13	

GOODS																																
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
MK.MLSP:72180-GO-RFB-131 / Development of an integrated social welfare IS covering both social assistance benefits and services	/	1. Promoting social inclusion through improved access to social benefits and services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2019-01-15		2019-02-14													2019-03-21	2019-04-07	2019-04-15	2020-04-14
MK.MLSP:72182-GO-RFB-132 / Hardware equipment for the MLSP and the social institutions	/	1. Promoting social inclusion through improved access to social benefits and services	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-03-01		2019-03-21													2019-04-25	2019-05-05	2019-05-13	2019-11-09

MK.MLSP.72678-GO-RFB-223 / Training for pre-primary school program	/	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled									2019-01-15		2019-02-04						2019-03-11		2019-03-21		2019-03-29		2020-03-28				
MK.MLSP.72678-GO-RFB-224 / In service teacher training	/	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled										2019-02-15		2019-03-07						2019-04-11		2019-04-21		2019-04-29		2020-04-28			
MK.MLSP.77087-GO-RFQ-3118 / Equipment (4 years )	/	3. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		26,617.47	Terminated																			2019-02-04	2019-12-10	2019-04-05						
MK.MLSP.93096-GO-DIR-1310 / Maintenance and Upgrade of CBMIS	IHRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Direct Selection	Direct			0.00	Canceled											2019-01-03		2019-01-08							2019-02-12		2021-01-02					
MK.MLSP.94588-GO-RFQ-3121 / Camera and Recording devices	IHRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,750.48	Signed																				2019-02-09		2019-03-07	2019-07-22	2019-04-06			
MK.MLSP.94585-GO-DIR-1310 / Maintenance and Upgrade of CBMIS	IHRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Direct Selection	Direct			191,372.36	Signed											2019-01-21	2019-01-28	2019-01-26	2019-01-30							2019-03-02	2019-02-08	2021-03-01				
MK.MLSP.96729-GO-RFB-1311 / Hardware equipment for the local offices and the MLSP	IHRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Request for Bids	Open - National	Single Stage - One Envelope		192,099.49	Signed											2019-02-01	2019-09-24	2019-03-03						2019-04-07	2019-11-08	2019-04-24	2019-11-21	2019-05-02	2019-12-19	2019-10-29		
MK.MLSP.96739-GO-RFQ-1312 / Furniture for the local offices	IHRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																				2019-02-10		2019-03-08		2019-09-04			
MK.MLSP.77092-GO-RFQ-328 / Vehicles (2)	/	3. Project Management, Monitoring and Evaluation	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled																				2019-02-15		2019-03-18		2019-05-17			
MK.MLSP.122570-GO-RFQ-328 / Procurement of Vehicles (2)	IHRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation																				2019-07-27		2019-09-02		2019-12-01			
MK.MLSP.129121-GO-RFQ-1314 / Furniture for the Center for Cerebral palsy	IHRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		22,554.84	Signed																				2019-09-10		2019-10-24	2019-11-19	2019-12-23			
MK.MLSP.129129-GO-DIR-1316 / Upgrade of CBMIS-SSIP Financial module	IHRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Direct Selection	Direct			10,079.20	Signed											2019-09-10	2019-10-01	2019-09-15	2019-10-01							2019-09-25	2019-11-25	2020-03-23				
MK.MLSP.1469710-GO-RFQ-2.1.1.14 / Furnishing and equipment for the kindergarten in the municipality of Bogovine (village of Kamešnjane), including outside playground equipment	IHRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																				2020-05-06		2020-07-01		2020-08-30			
MK.MLSP.173421-GO-RFQ-2.1.1.15 / Furnishing and equipment for the kindergarten in the municipality of Resen , including outside playground equipment	IHRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																				2020-06-06		2020-08-01		2020-09-10			
MK.MLSP.173425-GO-RFQ-3.1.22 / Antivirus licenses	IHRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																				2020-06-06		2020-08-01		2020-08-31			

MKMLSP:173432-GO-RFQ-3.2.9 / Procurement of hardware equipment	HBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation										2020-07-06				2020-08-31	2020-11-29
MKMLSP:178981-GO-RFQ-2.2.18 / Printing of age appropriate teaching-learning materials	HBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation										2020-07-06				2020-08-31	2020-09-30

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MKMLSP:72163-CS-CQS-112 / Technical assistance for activation of GMI beneficiaries	/	1. Promoting social inclusion through improved access to social benefits and services	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2019-02-15	2019-02-23	2019-03-20										2019-03-27		2019-04-04		2020-04-08	
MKMLSP:72166-CS-CQS-122 / Technical assistance for legislative changes regarding the implementation of reformed licensing system	/	1. Promoting social inclusion through improved access to social benefits and services	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-01	2019-03-09	2019-04-03										2019-04-10		2019-04-18		2020-04-17	
MKMLSP:72168-CS-CQS-123 / Social service needs assessment	/	1. Promoting social inclusion through improved access to social benefits and services	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2019-03-01	2019-03-09	2019-04-03										2019-04-10		2019-04-18		2020-04-17	
MKMLSP:72170-CS-CQS-124 / Developing system for financing of social services including determination of cost of services,	/	1. Promoting social inclusion through improved access to social benefits and services	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2019-05-01	2019-05-09	2019-06-03										2019-06-10		2019-06-18		2020-06-17	
MKMLSP:72172-CS-CQS-127 / Transformation of the large institutional capacities into small group homes, living with support, deinstitutionalization through foster families and other appropriate forms of protection	/	1. Promoting social inclusion through improved access to social benefits and services	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2019-01-15	2019-01-23	2019-02-17										2019-02-24		2019-03-04		2020-03-08	
MKMLSP:72175-CS-CQS-128 / Outreach activities including Citizen Engagement activities	/	1. Promoting social inclusion through improved access to social benefits and services	Prior	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2019-03-01	2019-03-15	2019-04-26					2019-05-01		2019-05-09			2019-05-22		2019-05-30		2020-05-29	
MKMLSP:72676-CS-CQS-222 / Developing a new capitation formula	/	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2019-03-01	2019-03-09	2019-04-03										2019-04-10		2019-04-18		2020-04-17	
MKMLSP:77086-CS-LCS-3117 / Project Audit	/	3. Project Management, Monitoring and Evaluation	Prior	Least Cost Selection	Open - National		0.00	Under Implementation	2019-01-01	2020-02-26	2019-01-15	2019-02-26	2020-03-23			2019-03-03	2020-05-05	2019-03-11	2020-06-05	2019-03-24		2019-04-01		2024-03-30		

MK.MLSP:77089-CS-CQS-321 / Operational and Performance Audit of the implementation of the ECDE Grant program for infrastructure projects	/	3. Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2019-02-01	2020-02-18	2019-02-09	2019-03-06							2019-03-13	2019-03-21	2024-02-17		
MK.MLSP:77090-CS-CQS-322 / Operational and Performance Audit for the implementation of the grant mechanism that will promote development of (non-institutional) social services at local level	/	3. Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2019-02-01	2020-02-18	2019-02-09	2019-03-06							2019-03-13	2019-03-21	2024-02-17		
MK.MLSP:77091-CS-CQS-323 / Baseline and Follow up Institutional Assessment of the preschool quality process	/	3. Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	178,876.16	Signed	2019-02-01	2019-10-10	2019-02-09	2019-03-06	2019-12-06						2019-03-13	2019-12-25	2019-03-21	2019-12-30	2024-02-17
MK.MLSP:72881-CS-QCBS-225 / Developing a system for evaluation of quality in the preschool education system	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2019-01-01		2019-01-09	2019-02-15		2019-02-20		2019-02-25			2019-03-07	2019-03-15		2020-03-14	
MK.MLSP:72232-CS-QCBS-221 / Developing of age appropriate teaching-learning materials	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2019-04-01		2019-04-09	2019-05-16		2019-05-21		2019-05-26			2019-06-05	2019-06-13		2020-06-12	
MK.MLSP:72229-CS-QCBS-219 / Project designs for kindergartens	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Prior	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2019-01-01		2019-01-15	2019-02-28		2019-03-03		2019-03-11			2019-03-24	2019-04-01		2023-12-31	
MK.MLSP:72880-CS-QCBS-226 / Training of ECD administrators and other decision makers to improve capacity and development of monitoring programs and tools	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2019-01-15		2019-01-23	2019-03-01		2019-03-06		2019-03-11			2019-03-21	2019-03-29		2020-03-28	
MK.MLSP:70978-CS-QCBS-227 / Outreach activities including Citizen Engagement activities	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2019-01-01		2019-01-09	2019-02-15		2019-02-20		2019-02-25			2019-03-07	2019-03-15		2020-03-14	
MK.MLSP:71874-CS-CQS-111 / Technical assistance for legislative changes regarding the implementation of GMI	/	1. Promoting social inclusion through improved access to social benefits and services	Prior	Consultant Qualification Selection	Open - National	0.00	Canceled	2019-01-15		2019-01-29	2019-02-28							2019-03-10	2019-03-18		2020-03-17	
MK.MLSP:72164-CS-CQS-121 / Technical assistance for legislative changes regarding the implementation of social services reform	/	1. Promoting social inclusion through improved access to social benefits and services	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2019-03-01		2019-03-09	2019-04-03							2019-04-10	2019-04-18		2020-04-17	
MK.MLSP:72171-CS-CQS-125 / Development of quality standards including licensing and accreditation and system for monitoring for their achievement	/	1. Promoting social inclusion through improved access to social benefits and services	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2019-03-01		2019-03-09	2019-04-03							2019-04-10	2019-04-18		2020-04-17	

MKMLSP-95892-CS-CQS-327 / Outreach activities including Citizen Engagement activities	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2019-03-01		2019-03-09		2019-04-03							2019-04-10		2019-04-18		2021-04-17			
MKMLSP-98479-CS-CQS-327 / Outreach activities including Citizen Engagement activities	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2019-03-01		2019-03-09		2019-04-03							2019-04-10		2019-04-18		2021-04-17			
MKMLSP-99426-CS-CQS-114 / Counselling and Motivation for activation of GMA beneficiaries	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Consultant Qualification Selection	Open - National	0.00	Canceled	2019-02-07	2019-02-07	2019-02-28		2019-04-13							2019-05-13		2019-06-17		2020-06-16			
MKMLSP-115906-CS-CQS-1213 / Social service needs assessment	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Consultant Qualification Selection	Open - National	61,155.24	Signed	2019-06-03	2019-06-11	2019-06-11		2019-07-06	2019-07-11						2019-07-13	2019-07-25	2019-07-21	2019-07-25	2020-01-17			
MKMLSP-115916-CS-CQS-324 / Public campaign including Citizen Engagement activities	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2019-06-03		2019-06-11		2019-07-06							2019-07-13		2019-07-21		2023-12-31			
MKMLSP-119370-CS-QCBS-325 / Public campaign including Citizen Engagement activities	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Quality And Cost-Based Selection	Open - National	415,933.50	Signed	2019-06-17	2019-07-15	2019-07-01	2019-07-16	2019-08-12	2019-11-12					2019-08-17	2019-12-03	2019-08-25	2019-12-06	2019-09-09	2020-02-21	2019-09-22	2020-03-11	2024-06-30
MKMLSP-122574-CS-CQS-2121 / Project designs for new kindergartens in Arachinovo, Bitola, Lipkovo and Valandovo	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Prior	Consultant Qualification Selection	Open - National	93,887.96	Signed	2019-07-15	2019-07-26	2019-07-29		2019-08-23	2020-02-05							2019-09-07	2020-04-07	2019-09-15	2019-11-08	2020-01-13		
MKMLSP-122578-CS-CQS-2123 / Revision of base Project designs for kindergartens in Arachinovo, Bitola, Lipkovo, Valandovo, Prohiship, Gostivar, Karposh 1 and Karposh 2	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	12,335.25	Signed	2019-08-01	2019-08-07	2019-08-15		2019-09-14	2019-12-23							2019-09-24	2020-01-02	2019-10-05	2020-01-08	2020-04-02		
MKMLSP-122576-CS-CQS-2122 / Project designs for upgrades of kindergartens in Prohiship, Gostivar, Karposh 1 and Karposh 2	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	74,081.25	Signed	2019-07-30	2019-08-01	2019-08-13		2019-09-12	2019-10-10							2019-09-22	2019-10-30	2019-10-06	2019-11-08	2020-01-04		
MKMLSP-129132-CS-CQS-213 / Supervision of works for construction of kindergartens in Negotino and Kavadarci	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	31,454.12	Signed	2019-09-09	2019-09-24	2019-09-17		2019-10-12	2019-12-05							2019-10-19	2019-12-25	2019-10-27	2019-12-30	2021-03-10		
MKMLSP-129133-CS-CQS-214 / Supervision of works for construction of kindergartens in Kocani and Kiselja Voda	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	25,130.45	Signed	2019-09-09	2019-11-12	2019-09-17		2019-10-12	2019-12-06							2019-10-19	2019-12-27	2019-10-27	2019-12-30	2019-12-16		
MKMLSP-129135-CS-CQS-215 / Project for interior design for Kindergartens in Kocani, Negotino, Kiselja Voda, Kavadarci and Bogovinje	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	39,061.04	Signed	2019-09-09	2020-01-24	2019-09-17		2019-10-12	2020-02-25							2019-10-19	2020-03-16	2019-10-27	2020-03-27	2020-01-25		

MK.MLSP:129196-CS-CQS-216 / Project for interior design for Kindergartens in Gorce Petrov, Resen, Kriva Palanka and Strumica	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National		41,802.98	Signed	2019-09-09	2020-01-24	2019-09-17		2019-10-12	2020-02-27					2019-10-19	2020-03-16	2019-10-27	2020-03-20	2020-01-25
MK.MLSP:135022-CS-CQS-1214 / Company for providing support to the municipalities' potential service providers in preparation of application documents including the project proposals	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Consultant Qualification Selection	Open - National		127,667.71	Signed	2019-09-20	2019-09-27	2019-10-04		2019-10-14	2019-12-02					2019-10-17	2019-12-25	2019-10-20	2019-12-30	2023-07-04
MK.MLSP:146042-CS-CQS-2.1.7 / Supervision of works for construction of kindergartens in the municipalities of Strumica, Resen, Gorce Petrov, Bogovine and Kriva Palanka	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National		55,893.58	Signed	2019-11-20	2019-11-19	2019-11-28		2019-12-23	2019-12-23					2019-12-30	2019-12-27	2020-02-03	2020-01-02	2021-10-25
MK.MLSP:147511-CS-CQS-2.2.16 / Consultants' firm delivering services for supporting the process of improving the quality of preschool system	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National		99,693.98	Signed	2019-11-29	2019-12-13	2019-12-13		2020-01-01	2019-12-20					2020-01-06	2020-02-21	2020-02-01	2020-02-24	2021-01-31

#### INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MK.MLSP:72221-CS-CDS-135 / Actuary in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Direct Selection	Direct		231,638.55	Signed	2019-01-01	2018-11-12	2019-01-21	2018-10-01			2019-02-08	2018-10-02	2024-02-07	
MK.MLSP:72223-CS-CDS-136 / IT in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Individual Consultant Selection	Open		200,691.82	Signed	2019-01-01	2018-10-25	2019-01-29	2018-11-23	2019-02-08	2018-11-28	2019-02-16	2018-11-29	2024-02-15	
MK.MLSP:72225-CS-CDS-137 / Researcher in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Direct Selection	Direct		165,237.07	Signed	2019-01-01	2018-11-12	2019-01-21	2018-10-01			2019-02-08	2018-10-02	2024-02-07	
MK.MLSP:72228-CS-CDS-139 / Legal Advisor in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Direct Selection	Direct		197,332.13	Signed	2019-01-01	2018-11-12	2019-01-21	2018-10-01			2019-02-08	2018-10-02	2024-02-07	
MK.MLSP:76881-CS-INDV-228 / Capacity building of local architects and engineers for such innovative and highly energy-efficient infrastructure	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open		84,037.50	Signed	2019-03-01	2019-02-04	2019-03-24	2019-03-29	2019-03-31	2019-05-10	2019-04-08	2019-05-10	2019-10-05	
MK.MLSP:77005-CS-CDS-311 / Project Manager	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		221,782.58	Signed	2019-01-01	2018-11-12	2019-01-21	2018-10-01			2019-02-08	2018-10-02	2024-02-07	
MK.MLSP:77006-CS-CDS-312 / Procurement manager	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		188,548.95	Signed	2019-01-01	2018-11-12	2019-01-21	2018-10-01			2019-02-08	2018-10-02	2024-02-07	



MKMLSP-77007-CS-INDV-313 / Coordinator for ECDE	/	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		0.00	Canceled	2019-01-01		2019-01-29		2019-02-08		2019-02-16		2024-02-13	
MKMLSP-77008-CS-INDV-314 / Coordinator for Social services development	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		177,444.70	Signed	2019-01-01	2019-05-15	2019-01-29	2019-05-31	2019-02-08	2019-06-03	2019-02-16	2019-05-31	2024-02-15	
MKMLSP-77009-CS-INDV-315 / IT manager	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		175,079.28	Signed	2019-01-01	2018-11-12	2019-01-21	2018-10-01		2019-02-08	2018-10-02	2024-02-07		
MKMLSP-77010-CS-CDS-316 / Financial manager	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		175,923.56	Signed	2019-01-01	2018-11-12	2019-01-21			2019-02-08	2018-10-02	2024-02-07		
MKMLSP-77016-CS-INDV-3111 / Environmental/social safeguards specialist	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		79,853.27	Signed	2019-01-01	2019-01-24	2019-01-29	2019-03-18	2019-02-08	2019-03-26	2019-02-16	2019-03-29	2024-02-15	
MKMLSP-72227-CS-CDS-138 / Social Consultant in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Direct Selection	Direct		117,990.67	Signed	2018-10-24	2018-11-12	2018-11-08	2018-10-01		2018-11-23	2018-10-04	2024-06-30		
MKMLSP-77011-CS-CDS-317 / Civil engineer/architect	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		156,192.43	Signed	2018-10-24	2018-11-12	2018-11-08	2018-10-01		2018-11-23	2018-10-02	2024-06-30		
MKMLSP-77012-CS-CDS-318 / Civil engineer/architect	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		155,023.10	Signed	2018-10-24	2018-11-12	2018-11-08	2018-10-01		2018-11-23	2018-10-02	2024-06-30		
MKMLSP-77013-CS-CDS-319 / Civil engineer/architect	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		155,023.10	Signed	2018-10-24	2018-11-12	2018-11-08	2018-10-01		2018-11-23	2018-10-02	2024-06-30		
MKMLSP-77014-CS-CDS-3110 / Civil engineer/architect	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		155,023.10	Signed	2018-10-24	2018-11-12	2018-11-08	2018-10-01		2018-11-23	2018-10-02	2024-06-30		
MKMLSP-77023-CS-CDS-3114 / Grant application officer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-01-01		2019-01-29		2019-02-08		2019-02-16		2024-06-30	
MKMLSP-77083-CS-INDV-3115 / M&E Officer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		150,188.17	Completed	2019-01-01	2019-11-19	2019-01-24	2019-12-07	2019-01-31	2019-12-10	2019-02-08	2019-12-11	2024-06-30	2019-12-31
MKMLSP-77018-CS-CDS-3112 / Grant Administrative Coordinator	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		178,897.43	Signed	2018-10-24	2018-11-12	2018-11-08	2018-10-01		2018-11-23	2018-10-02	2024-06-30		
MKMLSP-77020-CS-CDS-3113 / Financial and administrative officer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		88,621.61	Signed	2018-10-24	2018-11-12	2018-11-08	2018-10-01		2018-11-23	2018-10-02	2024-06-30		
MKMLSP-77085-CS-CDS-3116 / IT officer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		0.00	Under Implementation	2019-01-01	2019-02-05	2019-01-29		2019-02-08		2019-02-16		2024-06-30	
MKMLSP-94587-CS-INDV-3120 / Environmental/social safeguards assistance	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2019-03-01	2020-05-20	2019-03-24		2019-03-31		2019-04-08		2024-04-06	
MKMLSP-94589-CS-INDV-3122 / Interior Designer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		152,884.40	Signed	2019-03-01	2019-02-07	2019-03-24	2019-04-12	2019-03-31	2019-04-15	2019-04-08	2019-04-16	2024-04-06	

MK.MLSP-94590-CS-INDV-3123 / Business Analyst	IHRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		29,590.53	Signed	2019-02-01		2019-02-24	2019-03-18	2019-03-03	2019-04-01	2019-03-11	2019-04-05	2024-03-09	
MK.MLSP-94593-CS-INDV-113 / Social Safety Net Specialist	IHRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Open		96,631.92	Signed	2019-02-01	2019-02-04	2019-02-24	2019-03-29	2019-03-03	2019-04-09	2019-03-11	2019-05-15	2024-03-09	
MK.MLSP-94594-CS-INDV-129 / Development of norms and standards for establishing of social services and for ensuring quality in the service delivery	IHRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Open		13,459.20	Signed	2019-03-01	2019-02-06	2019-03-24	2019-04-15	2019-03-31	2019-05-20	2019-04-08	2019-05-23	2020-04-07	
MK.MLSP-94596-CS-INDV-1210 / Support for Development of norms and standards for establishing of social services and for ensuring quality in the service delivery	IHRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Open		8,335.63	Signed	2019-03-01	2019-02-06	2019-03-24	2019-04-15	2019-03-31	2019-05-22	2019-04-08	2019-05-28	2020-04-07	
MK.MLSP-94598-CS-INDV-1211 / Developing a system for evaluation of quality in the social services delivery system	IHRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-03-01		2019-03-24		2019-03-31		2019-04-08		2020-04-07	
MK.MLSP-95684-CS-INDV-1212 / Preparation of Cost Methodology for Establishing of Social Services including pricing list	IHRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Open		22,275.54	Signed	2019-02-01	2019-02-06	2019-02-24	2019-04-17	2019-03-03	2019-05-27	2019-03-11	2019-05-27	2019-09-07	
MK.MLSP-95686-CS-INDV-229 / Developing a new capitation formula	IHRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open		7,761.25	Signed	2019-05-01	2019-10-18	2019-05-24	2019-12-04	2019-05-31	2019-12-17	2019-06-08	2019-12-18	2019-12-05	
MK.MLSP-96725-CS-INDV-3124 / Business Analyst Assistant	IHRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		0.00	Canceled	2019-02-01	2019-01-30	2019-02-14	2019-04-01	2019-02-24	2019-04-08	2019-03-04		2024-03-02	
MK.MLSP-97638-CS-CDS-114 / Counselling and Motivation for activation of GMA beneficiaries	IHRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Direct Selection	Direct		0.00	Canceled	2019-02-01		2019-02-11				2019-04-17		2020-04-16	
MK.MLSP-119013-CS-INDV-3125 / Business Analyst Assistant	IHRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		102,630.85	Signed	2019-06-13	2019-01-30	2019-06-23	2019-04-01	2019-06-30	2019-04-04	2019-07-08	2019-04-11	2020-01-04	
MK.MLSP-129139-CS-INDV-3126 / Civil engineer	IHRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		117,205.19	Signed	2019-09-09	2019-12-03	2019-10-02	2019-12-28	2019-10-09	2019-12-30	2019-10-24	2019-12-31	2024-07-29	
MK.MLSP-129140-CS-INDV-3127 / Civil engineer/architect	IHRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-09-09		2019-10-02		2019-10-09		2019-10-24		2024-07-29	
MK.MLSP-129143-CS-INDV-3128 / Electrical engineer	IHRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-09-09		2019-10-02		2019-10-09		2019-10-24		2024-07-29	
MK.MLSP-129144-CS-INDV-3129 / Mechanical engineer	IHRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-09-09		2019-10-02		2019-10-09		2019-10-24		2024-07-29	

MK.MLSP.128624-CS-INDV-1317 / Economist in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Limited	157,335.13	Signed	2019-08-29	2019-09-13	2019-09-06	2019-09-17	2019-09-11	2019-09-17	2019-10-10	2019-09-18	2024-08-14	
MK.MLSP.128625-CS-INDV-3130 / Procurement officer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	19,981.98	Signed	2019-09-18	2019-09-19	2019-10-11	2019-10-18	2019-10-26	2019-10-20	2019-11-03	2019-10-21	2020-05-01	
MK.MLSP.135381-CS-INDV-1.2.10 / Principal Investigator	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open	109,940.00	Signed	2019-10-01	2019-10-10	2019-10-24	2019-12-04	2019-10-26	2020-01-20	2019-11-12	2020-01-21	2024-06-18	
MK.MLSP.135385-CS-INDV-2211 / Local Support to the Principal Investigator	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open	70,345.79	Signed	2019-10-01	2019-10-10	2019-10-24	2019-12-11	2019-10-31	2019-12-14	2019-11-22	2019-12-18	2024-06-28	
MK.MLSP.135386-CS-INDV-2.2.12 / National Coordinator for Measuring Early Learning Environment (MELE)	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open	55,651.68	Signed	2019-10-01	2019-10-10	2019-10-24	2019-12-03	2019-10-31	2019-12-14	2019-11-08	2019-12-18	2024-06-14	
MK.MLSP.135387-CS-INDV-2.2.13 / National Coordinator for Measurement of Development and Early Learning (MODEL)	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open	55,651.68	Signed	2019-10-01	2019-10-10	2019-10-24	2019-12-03	2019-10-31	2019-12-14	2019-11-08	2019-12-18	2024-06-14	
MK.MLSP.135389-CS-INDV-2.2.14 / Local Consultant for strengthening the preschool system for pre-service and in-service teacher training	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open	55,651.68	Signed	2019-10-01	2019-10-10	2019-10-24	2019-12-03	2019-10-31	2019-12-14	2019-11-08	2019-12-18	2024-06-14	
MK.MLSP.147510-CS-INDV-2.2.15 / International Teacher Training and Program Design Expert Consultant	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open	52,780.46	Signed	2019-11-27	2019-12-10	2019-12-14	2019-12-13	2019-12-19	2020-02-21	2020-01-16	2020-02-24	2024-06-23	
MK.MLSP.173423-CS-INDV-2.2.17 / Developing a new capitation formula	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-06-01		2020-07-20		2020-08-10		2020-09-14		2021-01-12	
MK.MLSP.173424-CS-INDV-3.1.31 / System administrator	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Limited	0.00	Under Implementation	2020-05-15	2020-05-29	2020-05-20	2020-06-01	2020-06-10		2020-07-15		2024-06-30	
MK.MLSP.173426-CS-INDV-3.1.33 / Assistant Civil engineer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Limited	0.00	Under Implementation	2020-05-15	2020-05-20	2020-05-20		2020-06-10		2020-07-15		2024-06-30	