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PROCUREMENT PLAN
Textual Part

Project information: North Macedonia, Social Insurance and Pension
Administration Project (P170343)

Project Implementation agency: Ministry of Labor and Social Policy
Date of the Procurement Plan: March 2020

Period covered by this Procurement Plan: First 18 months of project
implementation

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations
for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s
Systematic Tracking and Exchanges in Procurement (STEP) system will be
used to prepare, clear and update Procurement Plans and conduct all
procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the
Procurement Plan for the Project. The following conditions apply to all
procurement activities in the Procurement Plan. The other elements of the
Procurement Plan as required under paragraph 4.4 of the Procurement
Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: for all procurement activities -
both with international and national approach. Respectively, the complaints
arising in connection with contracts for which the Bank’s SPDs are used shall
be administered and handled in accordance with Annex Il of the Regulations.

For international procedures the procurement notices will be published
automatically through STEP on the Bank’s external website and UNDB, as well
as locally on the Ministry’s website, daily newspaper as relevant, and on the
portal of Public Procurement Bureau at:

(https://e-nabavki.gov.mk/PublicAccess/home.aspx#/notices)



https://e-nabavki.gov.mk/PublicAccess/home.aspx#/notices

Thresholds for Procurement Approaches and Methods

(€ thousands)

Works Goods, IT and non- Shortlist of national
consulting services consultants
Open Open RfQ Open Open RfQ | Consulti | Engineerin
internati | nationa internati | nation ng g and
onal | onal al services | constructio
n
supervisio
= =
= < = < = n
=
5,000 5,000 200 1 000 1 000 100 300 N/A

Review Arrangements

First contract for each
approach and method, all
TORs and all contracts > 1

000

First contract for each
approach and method
and all >3 000

First contract for each
approach and method and
all >3 000

Individual consultants all
TORs and all contracts >
300

Direct Selection all > 80 000 | Direct Selection all > 80

000

Direct Selection all >10
000




PROCUREMENT
PLAN

North Macedonia : Social Insurance Administration Project

General Information

Country: North Macedonia Bank’s Approval Date of the Original Procurement Plan: 2020-04-24
Revised Plan Date(s): (comma delineated, leave blank if non 2021-06-29
Project ID: P170343 GPN Date: 2020-03-06
Project Name: Social Insurance Administration Project
Loan / Credit No: IBRD / 90360
Executing Agency(ies Ministry of Labor and Social Policy
WORKS _ |
ﬁﬂ"'t;:::ﬁ;:r: o5 Loan / Credit Component Review Type Method Market Approach Procurement Prequalification | High SEA/SH | Procurement Eii";ﬁftd Aﬁﬁ:t Process | Draft Pre-qualification Prequalification Dnraft :_:Edg:'}g Specific Procurement | Bidding Documents as | Proposal Submission / :ﬂ ?iﬂ:ﬁ: nﬁﬁ;’; Sighed Contract Contr
No. Y Process (Y/N) Risk Document Type (USS$) (USS) Status Documents Evaluation Report Justification Notice / Invitation Issued Opening [/ Minutes ¥or Aiad Comple
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned
MK-MLSP-162831-CW-RFBE- Improving the quality of the Sinale S 0 Pending 2022-12
1.1.8 / Office renovation - IBRD / 90360 social insurance Post Request for Bids | Open - National EH“E';-; tage - Une 0.00 | Implementat 2022-03-01 2022-03-06 2022-04-17 2022-05-17 2022-06-21 Tl
SURS HQ administration services ape ion
Strengthen the regulatory Periding
MK-MLSP-163017-CW-RFQ- framework for people with Request for Single Stage - One 2022-02-
2.1.4 [ Office renovation IBRD / 90360 disabilities and for hazardous Post Quotations Open - National Envelope 0.00 :;plamentat 2021-07-06 2021-03-31 27
occupations
GOODSs }
Activity Reference No. / Draft Bidding : . Bid Evaluation Report
Loan / Credit : Procurement Prequalification Estimated Actual Amount | Process | Draft Pre-qualification Prequalification Specific Procurement | Bidding Documents as | Proposal Submission / .
Description No. Component Review Type Method Market Approach Process (Y/N) Amount (US$) (US$) Status Documents Evaluation Report i‘;‘;’gg;:; ]f: Notice / Invitation Issued Opening / Minutes | 2" R?E?l‘:ﬂ:rﬁdaﬂ“" Signed Contract Contract Completion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
MEK-MLSP-162814-CO-RFB-
1.1.5 / SURS hardware, Improving the quality of the Single Stage - One Pending
software (including licenses), |IBRD / 90360 social insurance Post Request for Bids Open - International En gi tag 0.00 | Implementati 2021-11-01 2021-11-06 2021-12-18 2022-01-17 2022-02-21 2023-04-17
and document management administration services velope on
system procurement
MK-MLSP-162832-CO-RFQ- Improving the quality of the Pending
1.1.9 / Procurement of IBRD / 90360 social insurance Post E““‘;:;‘ ‘;‘“ Open - National i;’jﬂf Stage - One 0.00 | Implementati 2022-03-06 2022-05-01 2022-10-28
furniture administration services Fonons ol on
MK-MLSP-162849-CO-RFB- Improving the gquality of the Pending
Single Stage - One
1.2.2.4 [ Software IBRD / 90360 social insurance Post Request for Bids Open - National Ercilc 0.00 | Implementati 2022-03-01 2022-03-06 2022-04-17 2022-05-17 2022-06-21 2023-04-17
development administration services pe on
MK-MLSP-162853-GO-RFB- Improving the quality of the Single Stage - One Pending
1.2.2.5 / Procurement of IBRD / 90360 social insurance Post Request for Bids Open - National . gl tag 0.00 | Implementati 2022-06-01 2022-06-06 2022-07-18 2022-08-17 2022-09-21 2023-04-19
hardware administration services isidpe on
Strengthen the regulatory
MK-MLSP-163004-GO-RFB- Pending
2.1.3.2 / Software IBRD / 90360 L’I‘;:":I’;';'g;: ;i;";‘:“;;:‘r‘;ﬂus Post Request for Bids | Open - National i:g; f“:"‘g“' ~'One 0.00 | Implementati 2021-07-01 2021-07-06 2021-08-17 2021-09-16 2021-10-21 2022-05-19
development occupations on
Strengthen the regulatory
MK-MLSP-163022-CO-RFQ- Pending
framework for people with Request for Single Stage - One
%?.1.5': / Procurement of IBRD / 90360 disabilities and for hazardous | PO5t Quotations Open - National Envelope 0.00 | Implementati 2021-09-06 2021-11-01 2022-02-01
urniture occupations on
Strengthen the regulatory
MK-ML5P-163025-GO-RFB- Pending
2.1.6 / IT equipment for IBRD / 90360 L’;:‘;;;’;’: ELP%?"I:;;:':;’WE Post Request for Bids | Open - National i:ﬂi ﬁ:ﬁge = One 0.00 | Implementati 2021-07-01 2021-07-06 2021-08-17 2021-09-16 2021-10-21 2022-01-19
coccu occupations ap
MK-ML5P-163035-G0O-RFB-
2.1.8 / Procurement of e rcle Srale-Stage = One Pending
:g:;z:‘anf:;tf;::rl;i {’:‘:::535 IBRD / 90360 disabilities and for hazardous | P25t Request for Bids Open - International Envelope 0.00 Ln;piementatl 2021-09-14 2022-09-14
mobile devices) h occupations
Strengthen the regulatory
MK-MLSP-163110-CO-RFQ- Pending
2.2.2.4 | IT equipment to IBRD / 90360 frasmework for people whtn | pose Request for Open - National | 2\ndie Stage - One 0.00 | Implementati 2022-01-06 2022-03-03 2022-08-30
support the Registry of PWDs u::ﬂc?: F:ai:::z:l 5;lm:l or hazardous Quotations Envelope ai
MK-ML5P-163151-C5-CD5- Pending
3.9 / Accounting software IBRD / 90360 Project Management Post Direct Selection Direct 0.00 | Implementati 2020-06-01 2020-06-06 2020-07-11 2023-04-30
adjucement on
MK-ML5P-163105-GO-DIR- Strengthen the regulatory
2.2.2.2 | MLSP Software framework for people with
e S ot IBRD / 90360 disabilities and for hazardous | 711" Direct Selection Direct 0.00 | Canceled 2021-04-01 2021-04-06 2021-05-11 2023-04-30
Registry of PWD occupations
NON CONSULTING SERVICES
Activity Reference No. / . . Draft Bidding . Bid Evaluation Report
. Loan / Credit : Procurement Prequalification Estimated Actual Amount | Process | Draft Pre-qualification Prequalification Specific Procurement | Bidding Documents as | Proposal Submission / : :
Descriphon No. Component Review Type Method Market Approach Process (Y/N) Amount (US§) (US$) Status Documents Evaluation Report ;ﬁ:;::;; T"; Notice / Invitation Issued Opening / Minutes and R?:f:::r:ldaﬂ“" Signed Contract Contract Completion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
CONSULTING FIRMS
Activity Reference No. / : : : : : Combined Evaluation
. Loan / Credit . Contract Type Estimated Actual Amount Expression of Interest | Short List and Draft | Request for Proposals | Opening of Technical Evaluation of :
Description No. Component Review Type Method Market Approach Amount (USS) (US$) Process Status | Terms of Reference Notice Request for Proposals ¢ l3ciied Proposals / Minutes Technical Proposal R ::E::; ;:% :;:Eﬂ Signed Contract Contract Completion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
MK-MLSP-162810-CS-QCBS- Improving the quality of the Quality And Cost- Pending
1.1.4 / Develop and IBRD / 90360 social insurance Post Open - International 0.00 2021-01-01 2021-01-22 2021-02-20 2021-03-20 2021-04-04 2021-05-09 2021-06-13 2023-04-30
implement SURS administration services Based Selection Implementation
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MEK-MLSP-16282 1-C5-QCBS5-
0 Baa peamp of oI the Jhaity i the Quality And Cost— _ Pending
institution’s existing data IBRD / 90360 social insurance Post B | Selection Open - International 0.00 Implementation 2020-08-01 2020-08-22 2020-09-20 2020-10-18 2020-10-19 2020-11-23 2020-12-28 2023-03-18
{including cleanup and administration services
digitization of legacy data)
ME-MLSP-162828-C5-QCB5-
1.1.7 [/ Adjustment of UJP,
F£0, AVEM, PIOM, MAPAS and Improving the quality of the Quality And Cost— -
MLSP to SURS - investment in | IBRD f 90360 social insurance Post o | Salaction Open - International 0.00 im Ien?entatiﬂn 2021-12-01 2021-12-22 2022-01-15 2022-01-25 2022-02-04 2022-03-05 2022-04-09 2023-04-04
data links and interfaces with administration services P
SURS, adjustment of business
processes, training;
ME-MLSP-162836-C5-QCBS-
1.2.1 / Functional review of
the PIOM and proposal for } .
S e Improving the quality of the : . .
HEM modemnization, IBRD / 90360 social insurance Post Quality And Cost— | oo _ international o.op |Pending 2020-09-01 2020-09-22 2020-11-05 2020-12-03 2021-01-02 2021-02-06 2021-03-13 2022-01-07
including business processas, A i ; Based Selection Implementation
; : i ministration services
technical capacity, actuarial
capacity, HR training, client
senvices
MK-MLSP-162843-C5-C0Q5-
1.2.2.2 [/ TA for analyzing
individual service records : ;
ey in PIOM. technical Improving the quality of the Consultant Unidias
A, IBRD f 90360 social insurance Post Qualification Open - National 0.00 y 2020-06-01 | 2020-06-04 | 2020-06-22 2020-08-05 | 2021-03-26 2020-09-04 | 2021-05-06 | 2020-10-09 2021-08-05
and legal options for L 2 1 i Implementation
TR : administration services Selection
consolidation, drafting legal
documents and consolidation
procedure
ME-MLSP-162847-C5-QCBS- . .
s B Improving the quality of the : _ :
1.2.2.3 [ TA for implementing | |0, / 90360 social insurance Post Quality And Cost— | oy _ International o.0p |Fending 2021-04-01 2021-04-22 2021-06-05 2021-07-03 2021-08-02 2021-09-06 2021-10-11 2022-09-06
the consolidation of PIOM aiimidni ; : Based Selection Implementation
ministration services
database
MEK-MLSP-162996-C5-QCBS5-
2.1.1 [/ Preparation of
S i swenginen e requiaory
business processes and IBRD / 90360 framework for people WIth -} joce Quality And Cost- | onan _ National 0.00 | Under _ 2020-09-01 |2021-01-15 | 2020-09-22 | 2021-02-05 | 2020-11-05 2020-12-03 2021-01-02 2021-02-06 2021-03-13 2022-01-07
e disabilities and for hazardous Based Selection Implementation
system of monitoring, x
y ; _ oCoupations
evaluation, licensing,
supervision, and control, and
detailed investment plan
ME-MLSP-163122-C5—-QCBS5-
2.3.1 / Hiring a licensed
reputable intermational Strengthen the regulatory
company Jor Revision of Lhe . |5+ aivaeo ek for peaple with | iog Quality And COSt= | ohan _ jnternational 0.00 | Under : 2020-11-01 | 2021-01-20 | 2020-11-22 | 2021-02-08 | 2021-01-05 2021-02-02 2021-03-04 2021-04-08 2021-05-13 2022-09-05
list of hazardous occupations disabilities and for hazardous Based Selection Implementation
eligible for early retirement oCCupations
with extended service period
(ESF)
MEK-MLSP-163147-C5-CQ5- Consultant Pandin
3.8 [/ Satisfaction Beneficiary | IBRD [ 90360 Project Management Post Qualification Open - National 0.00 o Ierr?ent —— 2021-06-01 2021-06-22 2021-08-05 2021-09-04 2021-10-09 2023-04-30
Survey Selection P
MH—MI&P—_lE?_EUE—E.—QCES— Irnp_rm_'ing the quality of the Quality And Cost— _ Under
1.1.3 / Business needs IBRD [ 90360 social insurance Post . | Selaction Open - International 0.00 R 2020-06-01 | 2020-06-08 | 2020-06-22 | 2021-01-11 | 2020-08-05 2020-09-02 2020-10-02 2020-11-06 2020-12-11 2022-02-04
analysis and Design of SURS administration services P
ME-MLSP-162835-C5-QCBS-
1.1.10 f Public information Improving the quality of the Quality And Cost—
and education campaign on IBRD f 90360 social insurance Post . | Salection Open - National 0.00 | Canceled 2021-07-01 2021-07-22 2021-09-04 2021-10-02 2021-11-01 2021-12-06 2022-01-10 2023-01-10
SURS functionalities, benefits administration services
for users, and operations;
MEK-MLSP-162839-C5-QCBS- - :
1.2.2.1 ] Technical Assistance | \,on 1 90360 Inrm'nlnfw;I - wa e Post Quality And COSt= | o _ International 0.00 | canceled 2021-07-01 2021-07-22 2021-09-04 2021-10-02 2021-11-01 2021-12-06 2022-01-10 2023-01-10
for business processes SO AR 05 Based Selection e ” ance
3 administration services
redesign
MK-MLSP-163003-C5-CQS- ?Zﬁ:‘ﬂf: ‘f:]'f ;Eg:::‘ﬂ::’h Consultant
2.1.3.1 / Developing business | IBRD f 90360 E TG on Prior Qualification Open - National 0.00 | Canceled 2021-04-01 2021-04-22 2021-06-05 2021-07-05 2021-08-09 2022-08-04
TR disabilities and for hazardous Selection
P oCCupations
ME-MLSP-163030-C5-C0O5%- Strengthen the regulatory Constiltai
2.7 ] Fubicinformation | \pppy 190360 sramenawk foy pepe Wi | pos Qualification Open - National 0.00 | Canceled 2021-10-01 2021-10-16 2021-11-09 2021-11-19 2021-12-08 2023-04-30
campaign for new disability disabilities and for hazardous calaction
assessment processes oCoupations
EM}:{ ;;I?I:;gﬁ;;:?—&tﬁ— Strengthen the regulatory
RS : framework for people with Quality And Cost— :
campaign especially targeted | IBRD f 90360 A A Post i Open - International 0.00 | Canceled 2021-05-01 2021-05-22 2021-07-05 2021-08-02 2021-09-01 2021-10-06 2021-11-10 2023-04-30
. disabilities and for hazardous Based Selection
towards the persons with i
T, oCCupations
disabilities.
ME-MLSP-208436-C5-CQ5-
2.1.3.4 / TA for deigning the ?;‘;:‘gmf: If;'f;gg::‘::’h Consultant Pending
new disability assessment IBRD [ 90360 A Post Qualification Open - International 0.00 ] 2021-07-01 2021-07-22 2021-09-04 2021-10-04 2021-11-08 2022-05-07
s disabilities and for hazardous . Implementation
methodology and preparing e i Selection
its legislative foundation P
MK-ML5P-163292-C5-LC5= | grp ; 90360 Project Management Post YA Cost Open - National 0.00 | Canceled 2020-05-01 2020-05-22 2020-07-05 2020-08-02 2020-09-01 2020-10-06 2020-11-10 2023-04-30
3.7 / Project Audit Selection
ME-MLSP-208432-C5-CQ5-
1.2.2.7 / Public information
and education campaigns for Improving the quality of the Consultant P g
SURS, for new disability IBRD [ 90360 social insurance Post Qualification Open - National 0.00 Impien?entati - 2021-06-30 2021-07-21 2021-09-03 2021-10-03 2021-11-07 2023-10-27
system, disability assessment, administration services Selection
and public call for M4
database cleanup in PIONM
INDIVIDUAL CONSULTANTS
Activity Reference No. / ; . Invitation to
i Loan / Credit ; Contract Type Estimated Actual Amount ; Draft Negotiated ; :
Description l::n Component Review Type Method Market Approach Lis Amount (USS$) (USS$) Process Status | Terms of Reference Identified/Selected Co nﬁ_ s Signed Contract Contract Completion
: Consultant
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
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MK-MLSP-162801-C5-INDV- Improving the quality of the Individual Pendi
1.1.1 / Technical assistance | IBRD / 90360 social insurance Post Consultant Open 0.00 ] C2ang 2020-12-01 2021-01-19 2021-02-09 2021-03-16 2022-01-10
Implementation
for legislative changes administration services Selection
MK-MLS5P-163042-CS5-INDV-
2.2.1 | Technical assistance Strengthen the regulatory
for leglsiative changes IBRD / 90360 framework for proplewith ] o, ::,[.Idwml::i t 0 0.00 | Under 2020-06-01 | 2020-06-04 | 2020-07-20 2020-08-10 2020-09-14 2021-09-14
regarding the employment of / disabilities and for hazardous | ' 0>t Eﬁ:i:.lﬁ nn per) ; Implementation . il = = =0 o
workable PWDs (Law on occupations - ©
employment of PWDs)
MK-MLSP-163103-C5-INDV- Strengthen the regulatory
2.2.2.1 | Development of the fram & for le with Individual Pendin
National Registry of PWDs - | IBRD / 90360 bl B Sl Post Consultant Open 0.00 |/ &N<ING 2021-01-01 2021-02-19 2021-03-12 2021-04-16 2022-04-11
disabilities and for hazardous Implementation
development of business Girinein Selection
processes P
MK-MLSP-163128-CS-INDV- Strengthen the regulatory individual
2.3.2 / Reform proposal of framework for people with Pending
the early retirement system IBRD / 90360 dlcabiintis dnd Tor hidardous Post ;::I:f::lilntim Open 0.00 Implementation 2022-03-01 2022-04-19 2022-05-10 2022-06-14 2023-04-10
for hazardous occupations occupations
MK-MLSP-163131-CS5-INDV- Individual
3.1 / Pension administration |IBRD / 90360 Project Management Prior Consultant Open 73,936.93 | Signed 2020-04-15 | 2020-05-21) 2020-06-03 | 2020-06-08 | 2020-06-24 | 2020-06-10 | 2020-07-29 ] 2020-06-15 | 2023-04-30
specialist Selection
MK-MLSP-163134-C5-INDV- Individual Pendin
3.2 / Disability assessment IBRD / 90360 Project Management Post Consultant Open 0.00 Im !en'lgentatinn 2020-04-15 2020-06-03 2020-06-24 2020-07-29 2023-04-30
specialist Selection P
MK-MLSP-163136-CS-INDV- | a0, 1 90360 Project Management Post g:::ﬁ::.it Open 0.00 | Pending 2020-04-15 2020-06-03 2020-06-24 2020-07-29 2023-04-30
3.3 / Procurement Officer 9 CalecHin P ) Implementation
MK-MLSP-163139-CS-INDV- individual
3.4 / Financial Officer IBRD / 90360 Project Management Prior Consultant Open 69,673.68 | Signed 2020-04-15 | 2020-05-21 | 2020-06-03 | 2020-06-13 | 2020-06-24 | 2020-06-15 | 2020-07-29 | 2020-06-16 | 2023-04-30
: Selection
MEK-MLSP-163140-C5-INDV- Individual
3.5 / Monitoring and IBRD / 90360 Project Management Prior Consultant Open 73,936.93 | Signed 2020-04-15 | 2020-05-21 | 2020-06-03 | 2020-06-08 | 2020-06-24 | 2020-06-10 | 2020-07-29 | 2020-06-15 | 2023-04-30
Evaluation Specialist Selection
MK-MLSP-163142-CS-INDV- Individual Pending
3.6 / IT engineers IBRD / 90360 Project Management Post E;:i:jig:m Open 0.00 Implementation 2020-04-15 2020-06-03 2020-06-24 2020-07-29 2023-04-30
MK-MLSP-163152-CS-INDV- | 005, / 99360 | Project Management Post st Direct 0.00 | Pending 2020-03-05 2020-03-15 2020-04-05 2020-05-10 2023-04-30
3.11 / Project Manager njes ageme s S:'Iezt!nn " ) Implementation
MK-MLSP-163153-CS-INDV- Individual Pending
3.12 | SIAP Coordinator IBRD / 90360 Project Management Post ;:;:i;int:nt Direct 0.00 Implemeritation 2020-03-05 2020-03-15 2020-04-05 2020-05-10 2023-04-30
Individual
MK-MLSP-163155-C5-INDV- Pending
3.13 / IT consultant IBRD / 90360 Project Management Post g;:i:ji:;:m Direct 0.00 Implementation 2020-03-05 2020-03-15 2020-04-05 2020-05-10 2023-04-30
MK-MLSP-163160-CS-INDV-
2.2.3 / Local Technical
assistance for legislative ?rtar:fwﬂ;‘i: IE::! r:gu::tzr:h Individual
changes regarding the IBRD / 90360 disabilities andpfnrphazardnus Post Consultant Open 12,101.50 | Signed 2020-06-01 | 2020-06-04 | 2020-07-20 | 2020-10-27 | 2020-08-10 | 2020-12-09 | 2020-09-14 | 2020-12-31 | 2021-09-09
employment of workable e Selection
PWDs (Law on employment of P
PWDs)
MK-MLSP-162997-CS-INDV- ?:r:gthf: ;:f ’EE“::':ITh Individual
2.1.2 / Technical Assistance | IBRD / 90360 disabilities and for hazardous | Post Consultant Open 0.00 | Canceled 2021-07-01 2021-08-19 2021-09-09 2021-10-14 2022-04-12
for legislative changes occupations Selection
MK-MLSP-163005-CS-INDV- f:;ﬁ:'fwﬂ:;’: ;:f r:g“::‘m'h Individual
2.1.3.3 / Establishing of M&E | IBRD / 90360 dicibilibie ai dpfnrphazar Ao Post Consultant Open 0.00 | Canceled 2021-07-01 2021-08-19 2021-09-09 2021-10-14 2022-07-11
SysiEm occupations Selection
MK-MLSP-163107-CS-INDV- ?r‘;f 9‘“‘:2 ;:f r:'i'“:a‘:::'h Individual
2.2.2.3 / Training of IBRD / 90360 b peope Post Consultant Open 0.00 | Canceled 2021-04-01 2021-05-20 2021-06-10 2021-07-15 2023-04-30
e L B e disabilities and for hazardous Salection
pe e bodoh occupations
MK-MLSP-241662-C5-CDS- Pending
3.7 / SIAP Project Audit IBRD / 90360 Project Management Post Direct Selection Direct 0.00 Implementation 2021-07-01 2021-07-11 2021-09-14 2024-01-31
;ﬂ f —]Fh;lff—lﬂﬂ:ji;?ﬂ—llﬂnv— Improving the quality of the Individual Beridii
neahtaniog For e Rt IBRD / 90360 social insurance Post Consultant Open 0.00 | ot | 2021-07-27 2021-09-14 2021-10-05 2021-11-09 2022-05-08
2 administration services Selection P

changes for SURS
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