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PROCUREMENT PLAN
Textual Part

Project information: North Macedonia, Social Insurance and Pension
Administration Project (P170343)

Project Implementation agency: Ministry of Labor and Social Policy
Date of the Procurement Plan: March 2020

Period covered by this Procurement Plan: First 18 months of project
implementation

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations
for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s
Systematic Tracking and Exchanges in Procurement (STEP) system will be
used to prepare, clear and update Procurement Plans and conduct all
procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the
Procurement Plan for the Project. The following conditions apply to all
procurement activities in the Procurement Plan. The other elements of the
Procurement Plan as required under paragraph 4.4 of the Procurement
Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: for all procurement activities -
both with international and national approach. Respectively, the complaints
arising in connection with contracts for which the Bank’s SPDs are used shall
be administered and handled in accordance with Annex Il of the Regulations.

For international procedures the procurement notices will be published
automatically through STEP on the Bank’s external website and UNDB, as well
as locally on the Ministry’s website, daily newspaper as relevant, and on the
portal of Public Procurement Bureau at:

(https://e-nabavki.gov.mk/PublicAccess/home.aspx#/notices)



https://e-nabavki.gov.mk/PublicAccess/home.aspx#/notices

Thresholds for Procurement Approaches and Methods

(€ thousands)

Works Goods, IT and non- Shortlist of national
consulting services consultants
Open Open RfQ Open Open RfQ | Consulti | Engineerin
internati | nationa internati | nation ng g and
onal | onal al services | constructio
n
supervisio
= =
= < = < = n
=
5,000 5,000 200 1 000 1 000 100 300 N/A

Review Arrangements

First contract for each
approach and method, all
TORs and all contracts > 1

000

First contract for each
approach and method
and all >3 000

First contract for each
approach and method and
all >3 000

Individual consultants all
TORs and all contracts >
300

Direct Selection all > 80 000 | Direct Selection all > 80

000

Direct Selection all >10
000




PROCUREMENT North Macedonia : Social Insurance Administration Project

PLA
General Information
Country: North Macedonia Bank’s Approval Date of the Original Procurement Pla 2020-04-24
Revised Plan Date(s): (comma delineated, leave blank 2024-01-15
Project ID: P170343 GPN Date: 2020-03-06
Project Name: Social Insurance Administration Project
Loan / Credit N IBRD / 90360
Executing Agency(i Ministry of Labor and Social Policy
WORKS
- e T Estimated | Actual Am P N - - e — [Bid Evaluation Report
Activity Reference No. / || 55 credit N . Market Approac | Procurement Pro | Prequalification | High SEA/SH R | Procurement D Process St | Draft Pre-qualification | Prequalification Evalu | Draft Bidding Docum | Specific Procurement | Bidding Documents a | Proposal Submission / P . Contract ¢
Description Component Review Type Method > Amount (U | ount (US$ . it : aren ° " and Recommendation|  Signed Contract B
o. h cess (YIN) isk ocument Type | “ G ¥ ) atus Documents ation Report ent / Justification Notice / Invitation s Issued Opening / Minutes Tor Anard ion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned
MK-MLSP-162831-CW-RFB-1. Improving the quality of the Single Stage - One E Pending Imp 2022121
L O e |1BRD 700360 [ [TProvIng the quaity ot e [post Request for 8ids [ Open - National [ >119ie 220,000.00 0.00 [ Pending Imp 20220301 2022-03-06 20220417 2022-05-17 20220621 .
sHQ on services
Strengthen the regulatory fr
D Q2| 18RD /90360 [ amework for people with dis [post Request for QUOta | gpen - National | SIN9le Stage - One & 110,000.00 0.00 [ Perding imp 2021-07-06 2021-08-31
ce renovatior abilities and for hazardous o fons velope ementatio
ceupations
Request for Quota
MK-MLSP-333437-CW-RFQ-2 Strengthen the regulatory fr
Renovation of offces fof | IBRD /90350 | amemork fo peopie with die | ost Requestfor Quta | e ional [ SIgle Stage - e e tons - Smal Work | 136,000,0 0.0 |Fenaing mp 202305.0 2023.07.01 2024:022
establishing of 4 REHA cente abilities and for hazardous o nvelope 5 (Emergency lementation
s ccupations ~Competitive
GOODS
Activity Reference No. / ? P N - P — " o N Bid Evaluation Report
Loan / Credit N . Market Approac | Procurement Pro | Prequalification | Estimated Am | Actual Amount | Pr t | Draft Pre-qualification | Prequalification Evalu | Draft Bidding Docum ific Procurement | Bidding Documents a | Proposal Submission .
R oan / Cred C— e TYn Method arket Approac | Procurement Pro | Prequalification | Estimated ctual Amou ocess St | Draft Pre-qualification | Prequalification Evalu | Draft Bidding Docum | Specific Procuremer dding Documents a | Proposal Submission /| T 2@ (SR8 PR | contract Completion
o. h cess (Y/IN) ount (US$) (Uss$) atus nts ation Report ent / Justification Notice / Invitation sl Opening / Minutes G A
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
MECMLSP162614-GOREE-1. Improving the quality of the
1.5/ SURS hardware, softwar Open - Internationa | Single Stage - One E Pending Impl
& Gncioding comea) and ag |1BRD /90360 [ social insurance adminisrati | ost Request for Bids | b i 1,375,000.00 0.00 [Pending 2021-11-01 20211106 20211218 20220117 2022:02-21 20230417
cument management system on services
procurement
MK-MLSP-162832-GO-RFQ-1. Improving the quality of the Request for Quota Single Stage - One £ Pending Impl
1.9/ Procurement of furnitur ['BRO/99360 | ocial insurance administrati [ PS¢ Open - National | fgiope 110,000.00 000 [ ementation 2022:03.06 2022:05-01 2022-10-28
e on services
MK-MLSP-162849-GO-RFB-1 Improving the quality of the Single Stage - One E Pending Impl
2k Seitvre dovelomen 1BRD 790360 [LTREng TR A o e | Post Request for 8ids [ Open - National [ 119 330,000.00 0.00 [Pending Im 2022-03-01 20220306 20220417 20220517 2022-06-21 20230417
t on services
MK-MLSP-162853-GO-RFB-1 Improving the quality of the Single Stage - One E Pending Impl
S o e [1mRD 790360 | TRrevng the Guaty o e | Post Request for 8ids [ Open - National [ S119ie 495,000.00 0.00 [Pending i 2022-06-01 20220606 2022.07-18 20220817 2022-09-21 20230419
are on services
MK-MLSP-163004-GO-RFB-2. Strengthen the regulatory fr
1.3.2/ Software developmen |IBRD /90360 | amework for people with dis | Post Request for 8ids | Open - National | ~In9le Stage -One £ 550,000.00 0.00 [Pending imp! 2021-07-01 20210706 2021-08-17 2021-09-16 2021-10-21 2022:0519
t abilities and for hazardous o velop i
ceupations
MK-MLSP-163022-GO-RFQ-2. Strengthen the regulatory fr
1.5/ Procurement of furnitur [IBRD /90360 | amework for people with dis | Post Request for Quota | open - National | Single Stage - One £ 110,000.00 0.00 [ Pending Impl 2021-09-06 2021-11-01 20220201
e abilities and for hazardous o nvelope ementation
ccupations
Strengthen the regulatory fr
e ebecy | 1BRD 190360 | amework for people with dis | post Request for Bids [ Open - National | Single Stage - One £ 220,000.00 0.00 | ending imel 2021-07-01 202107-06 20210817 20210916 20211021 20220119
auip abilities and for hazardous o P
ceupations
MK-MLSP-163035-GO-RFB-2 Strengthen the regulatory fr
1.8/ Procurement of equipm amework for people with dis Open - Internationa | Single Stage - One £ Pending Impl 09- 00-
ent for the Mobile assessmen [ 1BR0 /20360 fijies and for hazardous o [ POt Request for Bids welope 1:100,000.00 000 [ ementation 2021-09-14 2022:09:24
tteams (vehicles, mobile dev ccupations
ices)
MK-MLSP-163110-GO-RFQ-2. Strengthen the regulatory fr Request for Quot Single Stage - One E
2124 17 cauipment to suppo | IBRD /90360 | amewor fo peopie wih i ost Reauest for Quota e gong) | Sile Stage - one 55,000.00 0,00 [cancetea 2022.01.06 2022.03.03 2022.08:30
rt the Registry of PWDs. abilities and for hazardous o P
ccupations
o tointing aoftara s [18R0 790360 [project Management Post Direct Selection | Direct 5,500.00 0.00 [ Canceled 2020-06-01 20200606 2020-07-11 20230430
cement
MK-MLSP-163105-GO-DIR-2 Strengthen the regulatory fr
2.2.2/ MLSP Software upgrad | IBRD / 90360 | amework for people with dis  prior Direct Selection [ Direct 55,000.00 0.00 | canceled 2021-04-01 20210406 2021-05-11 20230430
es to support the Registry of abilities and for hazardous o
WD ceupations
MK-MLSP-333439-GO-RFQ-2. Strengthen the regulatory fr
2.5 Procurement of office e [\000 o3¢0 [ amework for people with dis 5o Request for Quota [ oo oonyy [Single Stage - One 30000.00 0.00 | Pending 1mpi 20230706 20230831 20240227
quipment of offices for establ abilities and for hazardous o tions nvelope ementation
ishing of 4 REHA centers ceupations
MK-MLSP-333444-GO-RFQ-2. Strengthen the regulatory fr
2.6/ Procurement of IT equip amework for people with dis Request for Quota . Single Stage - One E Pending Impl o7 oy 02
ment of offices for establishi | 2RO/ 99360 |pjiiies and for hazardous o |75t tions Open - National f (yelope 30,600.00 000 | ementation 2023-07-06 2023-08-31 2024-02:27
ng of 4 REHA centers ceupations
MK-MLSP-398534-GO-RFB-1
1.4/ Develop and implement
Single Unified Registry Syste Improving the quality of the . .
m for social insurance (SURS) | IBRD /90360 | social insurance administrati | Post Request for Bids [ OPe" - Internationa f single Stage - One £ 3,840,000.00 0.00 | Pending imp! 2024-05-01 2024-05-06 2024-06-17 20240717 2024-08-21 20241231
and Data cleanup of instituti on services velope ementatior
on's existing data (including
cleanup and digitization of le
gacy data)
MK-MLSP-398547-GO-RFB-2. Strengthen the regulatory fr
3.3/ Development of the Reg amework for people with dis . Single Stage - One E Pending Impl "y 0o o- " 1 "
o o g | 18RO 190360 | 3Toork For peop e s | post Request for Bids [ Open - National [ SV19e 110,000.00 0.00 [Pending 2024-09-01 20240906 2024-10-18 20241117 20241222 20241231
us jobs and employers ceupations
NON CONSULTING SERVICES
‘Activity Reference No. / - —— N N — - " - - Bid Evaluation Report
Loan / Credit N . Market Approac | Procurement Pro | Prequalification | Estimated Am | Actual Amount | Pr t | Draft Pre-qualification | Prequalification Evalu | Draft Bidding Docum ific Procurement | Bidding Documents a | Proposal Submission .
Description oan / Cred Component Review Type Method arket Approac | Procuremel o | Prequalification | Estimated ctual Amou ocess S aft Pre-qualificatiol equalification Evalu aft Bidding Docum | Specific Procuremer idding Documents a | Proposal Submission /| -\ ‘oo mendation Signed Contract Contract Completion
o. h cess (YIN) ount (USS) (US$) atus Documents ation Report ent / Justification Notice / Invitation s Issued Opening / Minutes o mward
Planned | Actual Planned | Actual | Planned | Actual Planned | Actual Planned | Actual | Planned | Actual Planned | Actual | Planned | Actual Planned | Actual
I I I I I I I I I
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CONSULTING FIRMS

‘Activity Reference No. /

Combined Evaluation

! Loan / Credit N iy Market Approac | Contract Type | Estimated Amo | Actual Amount Expression of Interest | Short List and Draft R | Request for Proposals | Opening of Technical | Evaluation of Technic
i <
Description s Component Review Type Method i (i i Process Status | Terms of Reference e o e i Sy Rez::t::dc?r:?:;cr\:eg Signed Contract | Contract Completion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
MK-MLSP-162810-C5-QCES- Improving the quality of the Quality And Cost- | Open - Internationa
114 Develo and mieme |1BRD 790360 | (DRIt The dua ot | Post sl B 3,840,000.00 0.00 [ Canceled 20210101 20210122 20210220 20210320 2021-04-04 20210509 20210613 2023-04-30
nt SURS on services
M MLoP 162821-CS-QCBS. Improving the quality of the
0 . .

L6/ Data ceanupof It | 50590350 | Solly mosance samimtiod |Fost Qualty And Cost. | Open - Intenationa 33000000 000 [ cancetea 20200000 20200022 20200920 20201018 20201019 2001123 20201228 20230318
g cleanup and digitization of | on services
egacy data)
MK-MLSP-162828-C5-QCES-
1.1.7 / Adjustment of UJP, FZ Improving the quality of the
e ane . 188D 190360 | social insurance administrati | Post Quality And Gost- | ppen - Internationa 330,000.00 0.0 | hending Impleme | 50311201 2021-12:22 2022-01-15 2022-01-25 2022-02-04 2022-03-05 2022-04-09 2023-04-04
n data links and interfaces wi on services
th SURS, adjustment of busin
ess processes, training:
MK-MLSP-162836-C5-QCBS-
1.2.1/ Functional review of t Improving the quaity of the
he POl an provoal 0 P05 90350 | SoClymssance samimtod |Fost Queity and ost. | pen - temationa 44000000 000 [signes 20200801 | 2021127 | 202000:22 | 20220127 | 20201105 | 20220812 20201203 | 20220510 | 20210102 | 20220601 | 20210206 | 2022.06:2 | 2021.03.43 [ 2022.10:10 | 2022.01.07
usiness processes, technical on services
capacity, actuarial capacity,
HR training, client services
MK-MLSP-162843-C5-CQS-1.
2.2.2/TA for analyzing indivi Improving the quality of the
dual service records databas | 1grp /90360 [ social insurance administrati [ Post Consultant Qualif | ope . National 110,000.00 117,189.64 | Signed 2020-06-01 | 2020-06-04 | 2020-06-22 2020-08-05 | 2021-03-26 2020-09-04 [ 2021-05-06 [ 2020-10-09 [ 2021-05-20 | 2021-08-05
e in PIOM, technical and legal cation Selection
options for consolidation, dra on services
fting legal documents and co
nsolidation procedure
MK-MLSP-162847-C5-QCBS- Improving the quality of the g .
1.2.2.3) TA for implementing [1BRD /90360 | social insurance administrati [ Post Quality And Cost- | Open - Internationa 385,000.00 0.00 | Pending Impleme | 5021.04.01 20210422 2021-06-05 202107-03 2021.08-02 2021-09-06 2021-10-11 2022-09-06
the consolidation of PIOM dat on services Based Selection || tation
abase
MK-MLSP-162996-C5-QCBS-
221/ Preparation of docum Strengthen the regulatory fr
gnts for establishing 2 COCC amework for people with dis Quality And Cost-
U including design of busines | IBRD / 90360 i peopl Post Y Open - National 275,000.00 287,812.60 | Signed 2020-09-01 | 2021-01-15 | 2020-09-22 | 2021-02-05 | 2020-11-05 | 2021-03-29 2020-12-03 | 2021-04-26 | 2021-01-02 | 2021-05-17 | 2021-02-06 | 2021-07-20 | 2021-03-13 | 2021-09-03 | 2022-01-07
e e o oo abilities and for hazardous o Based Selection
onitoring, evaluation, licensin ceupations
g. supervision, and control, a
nd detailed investment plan
MK-MLSP-163122-C5-QCBS-
2.3.1/ Hiring a licensed repu Strengthen the regulatory fr
table international company f mework for people with dis Quality And Cost- | Open - Internationa
e o jcompany fliaro /90360 | amework for people with dis | post Quality And Cost- | ¢ 770,000.00 584,684.45 [ Signea 2020-11:01 | 2021-01-20 [ 2020-11-22 [ 2021-02-08 [ 2021-01-05 [ 20210323 2021-02-02 [ 2021-04-20 [ 2021-03-04 [ 2021-04-27 | 2021-04-08 | 2021-06-29 | 2021-05-13 | 2021-08-23 | 2022-09.05
rdous occupations eligible for ccupations
early retirement with extend
ed service period (ESP)
MK-MLSP-163147-C5-CQ5-3. Consultant Qualif Pending Impleme
o Satictoction benficiay & [1BRD 790360 [Project Management Post Consultant Qualii [ open - National 55,000.00 0.00 [Pendin 20210601 20210622 20210805 20210004 20211009 20230430
urvey
MK-MLSP-162808-C5-QCBS- Improving the quality of the Qualty And Cost. | open - Internationa
1.1.3/ Business needs analys | IBRD / 90360 social insurance administrati | Post Y. P 935,000.00 214,582.41 | Signed 2020-06-01 | 2020-06-08 | 2020-06-22 | 2021-01-11 | 2020-08-05 | 2021-05-11 2020-09-02 | 2021-06-22 | 2020-10-02 | 2021-07-21 | 2020-11-06 | 2021-08-06 | 2020-12-11 | 2021-10-26 | 2022-02-04
is and Design of SURS on services Based Selection ||
MK-MLSP-162835-C5-QCBS-
11,10/ Public information an Improving the quality of the Quality And Cost.
d education campaign on SU | IBRD /90360 [ social insurance administrati | Post . Open - National 137,000.00 0.00 [Canceled 20210701 20210722 20210904 20211002 2021-11-01 20211206 2022-01-10 2023-01-10
RS functionalities, benefits fo on services Based Selection
T users, and operations;
MK-MLSP-162839-C5-QCBS- Improving the quality of the Quality And Cost.. | open - Internationa
1.22.1 Technical Assistanc [1BRD /90360 | social insurance administrati [ Post o P 440,000.00 0.00 [Canceled 20210701 20210722 20210904 20211002 2021-11-01 20211206 2022:01-10 20230110
e for business processes red on services Based Selection ||
esign
MK-MLSP-163003-C5-CQS-2. Strengthen the regulatory fr Consultant Qualid
1.3.1/ Developing business p|1BRD /90360 | amework for people with dis |Prior onsultant Qualii f ey National 110,000.00 0.00 [ Canceled 20210401 20210422 2021-06-05 202107-05 2021-08-09 20220804
rocesses abilities and for hazardous o cation Selection

ceupations
MK-MLSP-163030-C5-CQ5-2. Strengthen the regulatory fr Consultant Qualif
1.7/ Public information camp [ 1BRD /90360 | amework for people with dis [post Open - National 165,000.00 0.00 | canceled 2021-10-01 2021-10-16 20211109 20211119 20211208 20230430
aign for new disability assess abilities and for hazardous o cation Selection
ment processes ceupations
MK-MLSP-163111-C5-QCBS- Strengthen the regulatory fr
2.2.2.5 /Information campai amework for people with dis Quality And Cost- | Open - Internationa
o acially tarcotea towar [1BRD 790360 [2ework for people with 9 | post R el b 440,000.00 0.00 [Canceled 20210501 20210522 20210705 20210802 2021-09-01 20211006 20211110 2023-04-30
ds the persons with disabilt ccupations
es
MK-MLSP-208436-C5-CQ5-2. Strengthen the regulatory fr
1.3.4/ TA for deigning the ne amework for people with dis Consultant Qualifi | Open - Internationa
W Gitabilty sssecament matn | 1BRD /90360 [2ework for peopie wih 9 | post Pl b 110,000.00 0.00 [signed 202107-01 | 2022-06-30 [ 20210722 [ 2022-07-19 | 2021-09-04 | 2022-09-13 20211004 [ 2022-11-28 [ 2021-11-08 [ 20221213 | 2022-05-07
odology and preparing its leg ccupations
islative foundation
S oraien e 13 |igR0 /90360 | project Management Post Least Cost Selecti | 5pen - National 27,500.00 0.00 [ Canceled 20200501 20200522 202007-05 20200802 2020-09-01 20201006 20201110 20230430
MK-MLSP-208432-C5-CQ5-1
2.2.7/ Public information and Improving the quality of the
iucation campaans (o1 SUR | o0y | Lol e s [ st Comsitant 00 | e ool 1800000 00 rending mpleme | 2051 5, 20210721 20210503 20211003 20107 2031027
disability assessment, and pu on services
bic call for M4 database clea
nup in PIONM
M MIP 333eaaCocas Improving the quality of the
112 reparation oftechic | 00360 socktineurance admimetrd | Post Consutant Qs f oper o 3000000 0.0 | Pending mpieme | 503.66.01 20030622 20230805 20030008 20231000 20200406
S of software’ n relatea o on services
SURS agencies
MK-MLSP-308540-C5-QCBS-
11,13 Technical assistance Improving the quality of the .
for monitoring of the SURS so[IBRD /90360 [ social insurance administrati | Post Quality And Cost- | 60 National 380,000.00 0.00 | Pending Impleme | 574.05.01 20240522 2024-07-05 2024-08-02 2024-09-01 2024-10-06 2024-11-10 20241231
ftware implementationsuppo on services Based Selection ntation
rting SURS Working body
MK-MLSP-398545.C5-CQS-2. Strengthen the regulatory fr Consultant Quat sending imot
1.10// TA for monitoring of th | IBRD / 90360 mework for people with dis | Post onsultant Qualifi | pen - National 55,000.00 0.00 [ FenCing IMPIEME | 2024-04-01 2024-04-22 2024-06-05 2024-07-05 2024-08-09 2024-12-31
& CDCCU software implemen abilities and for hazardous o cation Selection ntation
tation ceupations
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INDIVIDUAL CONSULTANTS

‘Activity Reference No. / - - — —
Loan / Credit N ) Market Approac | Contract Type | Estimated Amo | Actual Amount Invitation to Identifie |Draft Negotiated Cont | . .
ipti i i it I
Description s Component Review Type Method 3 R e Process Status | Terms of Reference | (w2000 10 1oeriifie JE Signed Contract | Contract Completion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
MK-MLSP-162801-CS-INDV-1 Improving the quality of the ndividual Consult
1 Technica asstance 0 [IBRD./50360 | socel msurance acmimstrat | post Iniduat Consut f o 109.828.00 000 [cancetea 20201201 20210118 20210200 20210316 20220110
" legislative changes on services
MK-MLSP-163042-CS-INDV-2
e o2 Strengthen the regulatory fr
Flegilsive chonges regerd |16R0 00360 | amenork o people win i [ Indiidual Consut | o 1000000| 4225000 |sined 20200801 [ 20200608 | 20200720 | 2020.1027 | 20200810 [ 2020:1228 | 2020 08.14 | 20210107 | 20210810
ng the employment of worka
ble PWDS (Law on employme ccupations
nt of PWDS)
MK-MLSP-163103-CS-INDV-2 Strengthen the regulatory fr
2.2.1/ Development of the N amework for people with dis Individual Consult
o ey o e o' [18RO 790360 [amevork for peopie wih 4 | post Indivicualconsult | open 55,000.00 0.00 | signed 20210101 | 20211217 [ 2021-02-19 [ 2022-04-19 [ 2021-03-12 [ 2022-05-13 [ 2021-04-16 | 2022-06-16 | 2022-04-11
Velopment of business proce ccupations
sses
MK-MLSP-163128-CS-INDV-2 Strengthen the regulatory fr
3.2 / Reform proposal of the mework for people with dis Individual Consult pending Impleme
o e ot [1ero 90360 [aiwerk forpecpie win o [ ost Individual consult | open 110,000.00 0.00 [Pendin 2022.03-01 2022.04-19 2022.05-10 2022.06-14 2023.04-10
azardous occupations ccupations
MK-MLSP-163131-CS-INDV-3 Individual Consult
e o | 1880 190360 | Project Management Prior e eatconsu!t [open 95,000.00 73,936.93 [ Signed 2020-04-15 | 2020-05-21 [ 2020-06-03 [ 2020-06-08 [ 2020-06-24 [ 2020-06-10 [ 2020-07-26 | 2020-06-28 | 2023-04-30
pecialist
oty sosescman o | 1BR0 /90360 | roject Management Post e orsu!t [open 95,000.00 0.00 [Pending impleme [ 20300415 2020-06-03 2020-06-24 2020-07-29 2023-04-30
ecialist
MK-MLSP-163136-CS-INDV-3 Individual Consult Pending Impleme
e ™V | 1BRD /90360 | Project Management Post e eaorsu!t [open 77,00000 0.0 | hendin 2020-04-15 2020-06-03 2020-06-24 2020-07-29 2023-04-30
e oo ™NPY3 |iBRD /90360 [ project Management prior Indivicual consult | open 77,000.00 69,673.68 |Signed 20200415 | 2020-05-21 | 2020-06-03 | 2020-06-13 | 2020-06-24 | 2020-06-15 | 2020-07-29 | 2020-06-29 | 2023-04-30
MK-MLSP-163140-CS-INDV-3 ndividual Consult
5/ Monitoring and Evaluatio |IBRD /90360 [ Project Management prior Individual consult { open 77,00000 73,936.93 [ signea 2020-04-15 | 2020-05-21 [ 2020.06-03 [ 2020-06-08 [ 2020.06-24 [ 2020-06-10 [ 2020-07-29 | 2020-06-28 | 2023-04-30
n Specialist
MKMLSP-163142-CS-INDV-3 | g 90360 | Project Management Post Individual Consult f o, 98,000.00 0.00 | Pending Impleme | 500.04.15 2020-06-03 2020-06-24 2020-07-29 2023-04-30
61T engineers ant Selection ntation
e o INOV-3 | 1grD /90360 [ project Management Post Individuat Consult | pirect 215,000.00 228,475.69 [ Signed 2020-03-05 | 2020-12-21 [ 2020-03-15 [ 2019-12-27 [ 2020-08-05 [ 2019-12-27 [ 2020-05-10 | 2020-01-16 | 2023-04-30
MKMLOP-163153-CSINDV-3 | g 90360 | Project Management Post Individual Consult | oy 157,000.00 166,485.78 | Signed 2020-03-05 | 202012-21 [ 2020-03-15 [ 2019-12-27 [ 2020-08-05 [ 2019-12-27 [ 2020-05-10 | 2020-01-13 | 2023-04-30
12/ SIAP Coordinator ant Selection
St oeCSNOV'3 | 1grp /90360 [ project Management Post Individuat Consult | pirect 198,000.00 76,067.80 [Signed 2020-03-05 | 202012-21 [ 2020-03-15 [ 2019-12-27 [ 2020-08-05 [ 2019-12-27 [ 2020-05-10 | 2020-01-16 | 2023-04-30
MK-MLSP-163160-CS-INDV-2
2.3 Local Technical assista Strengthen the regulatory fr
e forcaisiive chonges 1 |1BR0 /0360 | ameverk o people win dis [, ol Consut | o ss00000| 1210050 |sine 20200601 [ 20200608 | 20200720 | 2020.1027 | 20200810 [ 2020:1209 | 2020 08.14 | 20210117 | 2021.08.00
egarding the employment of
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